

COOPER CENTER FOR ACTIVE LIVING

COMMUNITY UPDATE

March 4, 2025 6:00PM



City of Newton
Ruthanne Fuller, Mayor



J&J CONTRACTORS, INC.

AGENDA

- 1 SCHEDULE UPDATE
- 2 PROGRESS PHOTOS
- 3 CONTACTS



COOPER CENTER FOR ACTIVE LIVING
COMMUNITY UPDATE



NV5

bh+a



J&J CONTRACTORS, INC.

SCHEDULE UPDATE

Exterior Envelope

November – May 2025

Masonry

March - May

Roofing (incl. cupola)

December – March 2025

Interior Rough-In

December – April 2025

Interior Finishes

April – September 2025

Substantial Completion

Fall 2025



PHOTOGRAPHS



Exterior
View from
Northeast

Exterior
View from
Southwest



Exterior
View of
Gym from
Southeast

View of
Building
from Roof
Deck




PHOTOGRAPHS



Metal Soffit
Ceiling Framing
in Multi-
Purpose Room

Installing
Mechanical
Equipment
Curb



Fire
Protection
Piping
Installation in
Gym

Piping and
Conduit
Installation
in Corridor
Ceiling



PHOTOGRAPHS



Walking
Track in
Gym

Game
Room



Fitness
Room



Third
Floor
Lobby

COOPER CENTER FOR ACTIVE LIVING COMMUNITY UPDATE



N|V|5

bh+a



J&J CONTRACTORS, INC.

Q & A

Project Information



www.newcal.projects.nv5.com



www.facebook.com/BuildingsNewtonMA/



www.instagram.com/newtonmapbd/

Further Information

Tom Rooney, City of Newton Project Manager

trooney@newtonma.gov

Tom Murphy, NV5 Project Director

thomas.murphy@nv5.com

COOPER CENTER FOR ACTIVE LIVING
COMMUNITY UPDATE



J&J CONTRACTORS, INC.