

COOPER CENTER FOR ACTIVE LIVING

COMMUNITY UPDATE

May 6, 2025 6:00PM



City of Newton
Ruthanne Fuller, Mayor



J&J CONTRACTORS, INC.

AGENDA

- 1 SCHEDULE UPDATE
- 2 PROGRESS PHOTOS
- 3 CONTACTS



COOPER CENTER FOR ACTIVE LIVING
COMMUNITY UPDATE



NV5

bh+a



J&J CONTRACTORS, INC.

SCHEDULE UPDATE

Exterior Envelope

November – May 2025

Masonry

March - May

Roofing (incl. cupola)

complete

Interior Rough-In

December – May 2025

Interior Finishes

June – September 2025

Substantial Completion

Fall 2025



PHOTOGRAPHS



Exterior
View from
Southeast



Cupola
Topping Off



Exterior
View from
Southwest

Work on
Roof Deck



PHOTOGRAPHS



Masonry
Installation on
South Elevation



Shingle
work on
main
building



Masonry
After
Washdown



Ongoing
work on
Walking
Track

COOPER CENTER FOR ACTIVE LIVING COMMUNITY UPDATE



N|V|5

bh+a



J&J CONTRACTORS, INC.

PHOTOGRAPHS



Drywall
Installation
in Fitness
Room

Drywall on
Second
Floor



Drywall
in
Activity
Room

Entry
Canopy
Roofing
Under Way



Q & A

Project Information



www.newcal.projects.nv5.com



www.facebook.com/BuildingsNewtonMA/



www.instagram.com/newtonmapbd/

Further Information

Tom Rooney, City of Newton Project Manager

trooney@newtonma.gov

Tom Murphy, NV5 Project Director

thomas.murphy@nv5.com

COOPER CENTER FOR ACTIVE LIVING
COMMUNITY UPDATE



J&J CONTRACTORS, INC.