

COOPER CENTER FOR ACTIVE LIVING

COMMUNITY UPDATE

August 5, 2025 6:00PM



City of Newton
Ruthanne Fuller, Mayor



J&J CONTRACTORS, INC.

AGENDA

- 1 SCHEDULE UPDATE
- 2 PROGRESS PHOTOS
- 3 CONTACTS



COOPER CENTER FOR ACTIVE LIVING
COMMUNITY UPDATE



NV5

bh+a



J&J CONTRACTORS, INC.

SCHEDULE UPDATE

Exterior Envelope

August 2025

Masonry

early August 2025

Drywall Complete

August 2025

Interior Finishes

July – October 2025

Final Sitework


August – October 2025

Substantial Completion

Fall 2025




PHOTOGRAPHS



Drywall
Ongoing
in Gym



Gym Athletic
Equipment
Installation



Gym
Equipment
Ongoing and
Drywall Nearly
Complete



Divider Curtain
Installed in
Gym

COOPER CENTER FOR ACTIVE LIVING COMMUNITY UPDATE



J&J CONTRACTORS, INC.

PHOTOGRAPHS



Finish
Casework
Ongoing



Interior
View at
Meeting
Room



Wall and Ceiling
Panels Under
Way at
Roof Deck



Curtainwall
Installation at
Meeting Room

COOPER CENTER FOR ACTIVE LIVING COMMUNITY UPDATE



J&J CONTRACTORS, INC.

PHOTOGRAPHS



Brick at North
Parking Entry
nearly
complete

Infiltration
System
Structures
and Piping
Installed



Infiltration
System
backfill with
crushed stone

Backfilling
complete over
Infiltration
System



Q & A

Project Information



www.newcal.projects.nv5.com



www.facebook.com/BuildingsNewtonMA/



www.instagram.com/newtonmapbd/

Further Information

Tom Rooney, City of Newton Project Manager

trooney@newtonma.gov

Tom Murphy, NV5 Project Director

thomas.murphy@nv5.com

COOPER CENTER FOR ACTIVE LIVING
COMMUNITY UPDATE



J&J CONTRACTORS, INC.